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CCR No. Qf - (}3 0 / |Logged Date 4 /e / ¢ |Rev. Request Type CCR
Priority  Routine Urgent ] Emergency [_] |Affected Release B Change Class %7/

Title Changes to ClearCase FDDI Ring (119)

Documents Affected Source Nos (RiD, NCR, Action item, GSFC CCR, efc.) or
Tech Reference .

None. ///4.

RTM Change D Start New Baseline D

Problem
The Release A build platforms are tumed off and unused. The Discovery platforms require faster access to ClearCase.

Need Date: Friday March 20, 1998.

Proposed Solution

Remove the machines named bigfoot, kingkong and lucy from the ClearCase (119) ring. ClearCase support is turning
these machines in to the CCB for reassignment.

Move the machines named Phobos and Deimos to the ClearCase (119) ring. This effort has been coordinated with
Vincent Harris. [

Impact Analysis:
Organizations Affected: 800 [ Contracts "] ECSChistEng [] FOs [] M20
Procurement [ ] oo [] Rel. Dav Rel. A M Rel.C [] SCDO Arch. []
Science O [] Securty [] Subcontret ] Sys.Eng [] SysXerl |
cpt
Cost: None [x] Small ] Medium [] large []
{Not exceeding $100,000) $100,000 to $500,000) {Over $500,000)
Schedule: None [X] Other
Additional LOC Man-Months
Materials
Originator Rich Gorsky W CA . M/A 3/1\0 Ic( 13
Signature ~ Date 3/10/98

Office M/ - D;Q Office Manager WO 43 %‘L - 3/1c0i95

Signature ﬁ Date 3/10/98

Disposition Approved [E/ Approved w/Comment [_] Y Forward O Disapproved []
Comments:
CCB Chairperson i OM Ia ﬁ,f_ 3//( / 7%
Signature A 4 " Date
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